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Introduction 
 
Balancing workload with the output capacity is key to optimising organisational performance and is 
essential for effective management control. The capacity side of the equation is covered elsewhere and 
this fact sheet deals with workload.  
 

Approach 
 
How much is this job worth is the question? Put yourself in the shoes of the customer. Are you willing 
to subsidise the supplier because the right person is on leave and the back-up person delivers the right 
quality but takes twice as long? Unless you are of a particularly generous spirit, the answer will most 
assuredly be no. Quite reasonably, the customer expects to pay a standard price for a standard job and 
if they are unhappy with the price being offered, they will go elsewhere.  
 

 
 
But how is a standard produced in a consistent way, irrespective of who derives it? It’s much more 
controllable in a small organisation where there may be only one person doing the estimating, however 
in a larger one, with multiple individuals, over an extended time period it is likely that there will be 
some degree of inconsistency. One answer is to develop a set of rules, document them and train 
individuals who are, or will be engaged in task estimation.  
 
Consider the composition of the elements involved in performing a task and categorise whether it 
qualifies as being part of the direct job (i.e. chargeable, what you as a customer would see as something 
you would expect to pay) or as an overhead cost to the organisation (i.e. something that the customer 
would see as being at the organisation’s cost). A few examples are shown in the following table: 
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Task Element Customer 
Chargeable 

Organisation’s 
Overhead 

Travelling time to and from job   
Getting parts from the stores   
Getting tools from tool station   
Setting up tools on job   

Calling Engineering to resolve a discrepancy   
Printing off drawings   
Performing the direct task   
Fatigue break necessary because of difficult or awkward 
access   

Performance shortfall due to task performed by staff in 
training   

Oversight/supervision of staff in training performing task   
Inspection of installation   

Function check   

Clean up post job complete (vehicle)   

Clear tools away   
Return tooling to tool station   

  
This is not an exhaustive list and there may be other activities that need to be added to it and decisions 
should similarly be made as to whether the cost is chargeable or is to be absorbed by the organisation. 
Whilst the ‘checked’ boxes have been offered here, there is no reason why an organisation might decide 
to make an item chargeable to the customer and it is for the organisation to decide their approach.  
The watchword here is consistency, however it is important to bear in mind the competitive nature of 
the marketplace!  
 
Once decisions have been agreed on the various elements of task accomplishment it is essential that 
they are documented and furthermore should feature in relating training and refresher training 
material. 
 
It is worth considering, how can those 
elements of accomplishing a given task 
that are designated as being overheads 
be reduced?  Whilst there are some that 
are clearly unavoidable, there are others 
that can be addressed by alternative 
ways of working. For instance, getting 
materials and tooling delivered to the 
work location by support (or indirect) 
staff, a quantity of travelling time for the 
member of the production team is 
removed, theoretically releasing 
additional productive time to the 
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respective person, thereby increasing productive opportunities and improving productivity. In short, 
can a less expensive indirect resource cost effectively support their colleague in Production? 
 
Conversely, the direct elements of the task can in theory only be reduced by changing the way the task 
is done, through the introduction of a better way of achieving the task (new technology, improved 
tooling, task design). 
 
Another point that arises in considering what should be included in task times is contingency for when 
a task develops complications e.g. a fastener is found to be difficult to remove. Once again, taking a 
customer’s perspective, they’d probably have an issue with being charged for something that might not 
apply. The additional work required because of such a complication, should it arise, is certainly direct 
work and therefore needs to be captured and charged accordingly should it be encountered. 
Transparency of what has occurred is the best approach and this is gained through raising 
documentation to cover the additional work that is necessary (i.e. a defect order). 
 

Task Synthesis 
 

 
Sub tasks used as building blocks for the desired task. 

 
Having established the principles by which standards are derived, the objective of consistency is further 
supported through a process of assembling new, or as yet unengineered, tasks utilising common task 
ingredients and applying their respective standards. These task ingredients can range from the removal 
of a fastener to the removal, fitment and function of a component.  The use of such building blocks not 
only helps with consistency it can also speed up the process of creating a new task that contains well-
understood elements.  
 
The SAP system has the facility to pull in such common tasks into a revision when it is generated by 
means of what is termed a parent/child relationship. The parent order ‘pulls into’ the revision all the 
associated linked orders (children) at the point of workpack generation, inclusive of required resources 
to perform the task (people, materials, tooling, equipment etc.) as defined on the respective linked 
orders and furthermore can include or exclude orders that are TMC and/or configuration specific.  
Clearly this relies completely on the data integrity being solid, the links between data being accurate 
and all of this being maintained as and when things change.  
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It is of course possible to build tasks individually, however there is a danger that this approach can easily 
lead to inconsistencies because in this situation there is a tendency for the task to be built in isolation. 
Another advantage in utilising common tasks is that they are repeatedly visited, and their validity is 
constantly reviewed as a consequence.  
 
If the whole exam is constructed of tasks built in this way, the task of matching the load with available 
productive output capacity (i.e. meeting the target of production’s utilisation at 100%) can be done by 
a standard process consistently. But what about defects? How are these to be managed and loaded 
consistently such that they form an achievable part of the proposed work package? 
 

Defects (non-routine work) 
 
If you haven’t already, read the factsheet on non-routine work.  The concept of using the building block 
approach can equally be applied to defects or non-routine work where there are very often routine 
tasks that can be utilised to cover access and restoration elements required in the course of working 
the defect. Also, strong consideration should be given to the development and use a defect-database 
on SAP for regularly occurring defects.  Furthermore, it can be organised to contain staged 
troubleshooting information that is supportive of a consistent approach to diagnostics within 
production. This can cover inbound defects but what about defects that arise through the course of the 
check? 
 
It is worth examining historical data to form a better idea of what might be expected. Is there a 
correlation between the exam called and the numbers of hours of defect arisings? What about 
seasonality, is this a factor? How about the quantity of defects (level 3, 4 and 5) that the train is 
carrying? Is that providing a ‘tell’ as to the general health of the train and what might be expected when 
it comes into work? How about its last exam, how did that go?  Is the trains in service reliability providing 
some clues?  Analysis of this type of information helps to develop a more scientific approach and should 
feature in a review process such that what emerge as relevant factors are more closely studied. A figure 
for this type of work should be added to the overall load such that a bottom-line figure is produced to 
balance against the planned productive output capacity. 
 
 

Generates

Parent task 

Subordinate task list (children) 
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Feedback 
 
This is invaluable in the learning and improvement process.  Discrepancies between what was planned 
and what happened in practice need to be understood. Was it a bad task estimate or were there some 
external circumstances which hindered the task? The Plan-led cycle incorporates a weekly formal 
review of inputs and will provide high-level information covering departmental performance, however 
a good line of communication between the production staff involved is hugely advantageous.  
 
When there is a greater accountability for meeting the planned task time, very soon information 
regarding task times that are too ambitious, will be forthcoming from the production team. Similarly, 
there will be times that are too generous; generally, these are not quite so willingly put forward.  
 
Devoting time to examining what happened against what was planned is time well spent and adds value 
to the cycle of continuous improvement. 
 
 
Summary 
 
Maximising the containable load going through the business will yield the highest levels of productivity 
and hence profit. It follows then that all the load data being used needs to be accurate if the dual 
aspirations of delivering high productivity and providing value for money to the customer are to be 
realised. 
 
Having a well-defined methodology for developing the workload associated with all tasks will lead to 
consistency and accuracy in estimates. This discipline, coupled with good lines of communication 
between the production team and the support team, both formal and informal, will ensure that 
resources are utilised efficiently. 
 
 

 
 
 


